L ATA pocument 6701 - 2001

Change Order

PROJECT (Namie and addre_ass): CHANGE ORDER NUMBER: 007 OWNER: IX]
Frisco Stars Arena Expansion BATE: September 30, 2009 ARCHITECT: X
Frisco, Texas '

TO CONTRACTOR (Nante and address):  ARCHITECT'S PROJECT NUMBER: " CONTRACTOR: [X]
Balfour Beatty Conslruchon CONTRACT DATE: FIELD: [X]
3100 McKinnon, 7" Flgor CONTRACT FOR:

Dallas, TX 75201 0

THE CONTRAGT IS CHANGED AS FCLLOWS:
(Inciude, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

Deja Blue Arena Ice Ripging

Add the following sentence to the Clarificaions & Assumptions dated July 3, 2008 at Division 13 Special Construction, Ttern
nuinber {4):

"All modifications related to pre-engineered building structural columns and bents related to rigging loads will meet or exceed the
2006 International Building Code requirements.”

Add the following sentence to thechanges to Change Order #(306 — Exhibit B "Clarifications and Assumptions” Division 13 Special
Construction, ltem number (2):

"All modifications related to pre-engineered building structural columns and bents related to rigging loads will meet or exceed the
2006 International Building Code requirements.”

The original Contract Sum was $ 36,681,450.00
‘The net change by previously authorized Change Orders § -2,781,372.19
The Contract Sum pricr to this Change Order was $ 33,900,077.81
The Contract Smn will be unchanged by this Change Order in the amount of $ 0.00
The new Contract Sum including this Change Order will be $ 33,900,077.81

The Contract Time will be unchanged by zero (0) days.
The date of Substantial Completion as of the date of this Change Order therefore is November 20, 2009

Note: This Change Order does not include changes in the Contract Sum, Contract Time or
Guaranteed Maximum Price which have been authorized by Construction Change Directive until
the cost and time have been agreed upon by both the Owner and Contractor, in which case a
Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER,

HKS, Inc. Balfour Beatty Construction City of Frisco

ARCHITECT (Firm name) CONTRACTQR, (Firm name) OWNER (Firm name)

)9@ McKinney Agenue, Dallas 75201 ckinnon Strmms\ 75201 6101 Frisco Square Blvd.
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BY (Signature) BY (Signature) BY (Signature)

Jg,wg 5 f}?\jf?& Ad Rodney Moss, Div, Sr. Vice President George Purefoy, Cily Manager
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/ fﬁ/ 2609 [ 52
DATE f DATE DATE

AlA Document G701 ™ —~ 2001, Copyright © 1279, 1887, 2000 and 2001 by The American Institute of Architects. All rights reserved, WARNENG This AIA°
Docuraent fs protected by U8, Copyright Law and international Treatles. Unauthorized reproduction or distribution of this AlAY Document, or any
portion of 1, may result In severe olvll and crlminal penaltles, and will be prosseuted to the maxhnum extent possible under the law, This document was
produced by AlA software at 15:08:48 on 11/10/2009 under Order No.1430487481_1 which expires on 05/13/2010, and is not for resale.

User Notes: (1299738256)

1



